
(Rogerdale Road to Osage Street) 



Project Location 



Background 
The initial project as authorized by the Southwest 
Houston Redevelopment Authority included the following 
improvements: 

 addition of a westbound lane 

 addition of median channelizations 

 increased turning bay capacity 

 upgrades to the underground utilities 

 hardscape and landscape enhancements along the corridor. 

 

In early 2010, the project was revised to add full  
pavement reconstruction and a new water line. 

 

 

 



Roadway Improvements 
 

 Previous improvements included ONLY Median 
Channelization and addition of one westbound lane. 

 

 New project will do the same plus reconstruct the 
entire section of roadway from bottom up and curb to 
curb 

 

 Project will also add capacity to Beltway 8 Frontage 
Roads for additional turning movements  



CenterPoint Gas Lines 
 All costs to be incurred by CenterPoint Energy 

 12” gas line relocation along the South side of the Road 
from Beltway 8 to East of Corporate Drive 

 Various relocations and deepening of 6” and 8” lines 

  

AT&T/SWBT and Cable Lines 
 All costs to be incurred by Utility Companies 

 Various relocations and deepening of service 
connections 

 Project will start concurrently with CenterPoint 

  



Water 

 30” Distribution line – Beltway 8 to Corporate 

 20” to 24” Distribution Line – Corporate to Mary Bates 

 Various service crossings throughout project  

Sanitary Sewer 

 10” to 12” Collection line – Various locations 

 24” Collection Line – Kendalia to Gessner 

 Various service crossings throughout project  



Storm Sewer/Drainage 

 48” to 66” Drainage Line – Beltway 8 to Corporate 

 4’ x 3 ’ to 6’ x 4’ Drainage Box – East of Corporate   
        to East of Pella  

 30” to 36” Drainage Line – Gessner to Harbor Town 

 84” to 96” Drainage Line – Harbor Town to Osage  

 All necessary inlets, catch basins and appurtenances 



SEQUENCE OF CONSTRUCTION 

 GAS AND TELEPHONE RELOCATION – Complete Mid March 

 

 WATER LINE  

 

 STORM SEWER 

 

 PAVING & TRAFFIC SIGNALS 

 

 LANDSCAPING 



FIRST MAJOR PHASE  -   

TO ACCOMMODATE BUILDING 

EXTRA TEMPORARY PAVEMENT 



SECOND MAJOR PHASE  -   

MOVE TRAFFIC TO NORTH SIDE OF ROADWAY  

TO CONSTRUCT WATER LINES, DRAINAGE LINES AND PAVEMENT 



THIRD MAJOR PHASE  -   

MOVE TRAFFIC TO SOUTH SIDE OF ROADWAY 

TO CONSTRUCT DRAINAGE LINES AND PAVEMENT 



Phase 1 Step 1 Traffic Control Plan 



Phase 1 Step 2 Traffic Control Plan 



Phase 1 Step 3 Traffic Control Plan 



Phase 1 Step 4 Traffic Control Plan 



Phase 2 Step 1 Traffic Control Plan 



Phase 2 Step 2 Traffic Control Plan 



Communication 
 ADDITIONAL COMMUNICATION 

REQUIREMENTS BY THE CONTRACTOR 

 CANVAS OF PROJECT 

 COMMUNICATION TO CONSTITUENTS 

 Notifications 

 COMMUNICATION TO BOARD 

 Construction Representative 

 DRIVEWAY ACCESS SIGNAGE (See next slide) 

 



Similar Driveway Access Signage 



Access Management During Construction 

 Cross Street access are maintained at all times with 
reduced lanes and temporary traffic signals 

 Side Street – alternate side streets will be closed with 
detours to the next nearest side street access 

 Driveway access are to be maintained at all times.  Any 
driveway closures for construction must be 
coordinated with the property owner a minimum of 7 
days prior to closure. 

 Use of off-duty peace officers and certified flaggers, 
especially at schools  



SCHEDULE 

No Construction allowed during the December Holiday Season and Chinese New Year (Mid-December to 

Mid-February) 



Projected Construction Costs 
 WATER AND SEWER        =     $4.8 M      

 DRAINAGE         =     $2.0 M      

 ROADWAY         =     $5.2 M      

 LANDSCAPE/HARDSCAPE          =     $2.7 M  

 OTHER GENERAL ITEMS             =     $7.0 M 
 (Removal of structures, Traffic/Ped Signals, HCTRA Fiber) 

  

 TOTAL CONSTRUCTION COSTS    =   $21.7 M  

 TOTAL ENGINEERING AND OTHER   =   $3.3 M 

 

 TOTAL ALL PROJECT COSTS = $ 25.0 M 
 

 



Typical Intersection Improvements 



(Rogerdale Road to Osage Street) 


